
(Rogerdale Road to Osage Street) 



Project Location 



Background 
The initial project as authorized by the Southwest 
Houston Redevelopment Authority included the following 
improvements: 

 addition of a westbound lane 

 addition of median channelizations 

 increased turning bay capacity 

 upgrades to the underground utilities 

 hardscape and landscape enhancements along the corridor. 

 

In early 2010, the project was revised to add full  
pavement reconstruction and a new water line. 

 

 

 



Roadway Improvements 
 

 Previous improvements included ONLY Median 
Channelization and addition of one westbound lane. 

 

 New project will do the same plus reconstruct the 
entire section of roadway from bottom up and curb to 
curb 

 

 Project will also add capacity to Beltway 8 Frontage 
Roads for additional turning movements  



CenterPoint Gas Lines 
 All costs to be incurred by CenterPoint Energy 

 12” gas line relocation along the South side of the Road 
from Beltway 8 to East of Corporate Drive 

 Various relocations and deepening of 6” and 8” lines 

  

AT&T/SWBT and Cable Lines 
 All costs to be incurred by Utility Companies 

 Various relocations and deepening of service 
connections 

 Project will start concurrently with CenterPoint 

  



Water 

 30” Distribution line – Beltway 8 to Corporate 

 20” to 24” Distribution Line – Corporate to Mary Bates 

 Various service crossings throughout project  

Sanitary Sewer 

 10” to 12” Collection line – Various locations 

 24” Collection Line – Kendalia to Gessner 

 Various service crossings throughout project  



Storm Sewer/Drainage 

 48” to 66” Drainage Line – Beltway 8 to Corporate 

 4’ x 3 ’ to 6’ x 4’ Drainage Box – East of Corporate   
        to East of Pella  

 30” to 36” Drainage Line – Gessner to Harbor Town 

 84” to 96” Drainage Line – Harbor Town to Osage  

 All necessary inlets, catch basins and appurtenances 



SEQUENCE OF CONSTRUCTION 

 GAS AND TELEPHONE RELOCATION – Complete Mid March 

 

 WATER LINE  

 

 STORM SEWER 

 

 PAVING & TRAFFIC SIGNALS 

 

 LANDSCAPING 



FIRST MAJOR PHASE  -   

TO ACCOMMODATE BUILDING 

EXTRA TEMPORARY PAVEMENT 



SECOND MAJOR PHASE  -   

MOVE TRAFFIC TO NORTH SIDE OF ROADWAY  

TO CONSTRUCT WATER LINES, DRAINAGE LINES AND PAVEMENT 



THIRD MAJOR PHASE  -   

MOVE TRAFFIC TO SOUTH SIDE OF ROADWAY 

TO CONSTRUCT DRAINAGE LINES AND PAVEMENT 



Phase 1 Step 1 Traffic Control Plan 



Phase 1 Step 2 Traffic Control Plan 



Phase 1 Step 3 Traffic Control Plan 



Phase 1 Step 4 Traffic Control Plan 



Phase 2 Step 1 Traffic Control Plan 



Phase 2 Step 2 Traffic Control Plan 



Communication 
 ADDITIONAL COMMUNICATION 

REQUIREMENTS BY THE CONTRACTOR 

 CANVAS OF PROJECT 

 COMMUNICATION TO CONSTITUENTS 

 Notifications 

 COMMUNICATION TO BOARD 

 Construction Representative 

 DRIVEWAY ACCESS SIGNAGE (See next slide) 

 



Similar Driveway Access Signage 



Access Management During Construction 

 Cross Street access are maintained at all times with 
reduced lanes and temporary traffic signals 

 Side Street – alternate side streets will be closed with 
detours to the next nearest side street access 

 Driveway access are to be maintained at all times.  Any 
driveway closures for construction must be 
coordinated with the property owner a minimum of 7 
days prior to closure. 

 Use of off-duty peace officers and certified flaggers, 
especially at schools  



SCHEDULE 

No Construction allowed during the December Holiday Season and Chinese New Year (Mid-December to 

Mid-February) 



Projected Construction Costs 
 WATER AND SEWER        =     $4.8 M      

 DRAINAGE         =     $2.0 M      

 ROADWAY         =     $5.2 M      

 LANDSCAPE/HARDSCAPE          =     $2.7 M  

 OTHER GENERAL ITEMS             =     $7.0 M 
 (Removal of structures, Traffic/Ped Signals, HCTRA Fiber) 

  

 TOTAL CONSTRUCTION COSTS    =   $21.7 M  

 TOTAL ENGINEERING AND OTHER   =   $3.3 M 

 

 TOTAL ALL PROJECT COSTS = $ 25.0 M 
 

 



Typical Intersection Improvements 



(Rogerdale Road to Osage Street) 


